



DEPARTMENT OF THE ARMY
HONOLULU DISTRICT, U.S. ARMY CORPS OF ENGINEERS
FORT SHAFTER, HAWAII 96858-5440

June 9, 2015

Civil and Public Works Branch
Programs and Project Management Division

Mr. Ford N. Fuchigami
Director
Department of Transportation
State of Hawaii
AliiAIMoku Building
869 Punchbowl Street
Honolulu, HI 96813

Dear Mr. Fuchigami:

As acknowledged in your letter dated April 22, 2015, Section 1002 of the Water Resources Reform and Development Act of 2014 amends Section 905 of the Water Resources Development Act of 1986 to establish a single phase cost-shared study process.

Additionally, Section 1002 requires reporting of feasibility study milestones to non-Federal project sponsors. In accordance with this requirement, the following milestone schedule for the Hilo Harbor Modification Study is provided below.

Milestone	Date
Release of Draft Feasibility Report for Public Comment and Concurrent Review	October 5, 2015
Honolulu District Submits Final Feasibility Report to Pacific Ocean Division	September 23, 2016
Major Support Command Transmittal of Final Feasibility Report to Headquarters	October 14, 2016
Civil Works Review Board	December 14, 2016
Chief's Report Signed	March 14, 2017

We are providing your Harbors Division staff with updated detailed project schedules throughout the study process as we continue to work together towards a Final Feasibility Report in 2017.

Should you have any questions regarding this project, please feel free to contact Mr. Milton Yoshimoto, Project Manager of my Civil and Public Works Branch, at (808) 835-4034 or email milton.t.yoshimoto@usace.army.mil.

Sincerely,

A handwritten signature in black ink, appearing to read "BWallace", with a long horizontal flourish extending to the right.

Brennan V. Wallace
Major, U.S. Army
Acting Commander

cc:

Mr. Carter Luke, Engineering Program Manager, Harbors Division, DOT