



DEPARTMENT OF THE ARMY
HONOLULU DISTRICT, U.S. ARMY CORPS OF ENGINEERS
FORT SHAFTER, HAWAII 96858-5440

March 17, 2016

Civil and Public Works Branch
Programs and Project Management Division

Ms. MaryAnn Q. Lizama
Executive Director
Commonwealth Port Authority
Commonwealth of the Northern Mariana Islands
P.O. Box 501055
Saipan, MP 96950-1055

Dear Ms. Lizama:

Section 1002 of the Water Resources Reform and Development Act (WRRDA) of 2014 amends Section 905 of the Water Resources Development Act of 1986 to establish a single phase cost-shared study process.

Additionally, Section 1002 requires reporting of feasibility study milestones to Non-Federal Project Sponsors. In accordance with this requirement the following milestone schedule for the Tinian Harbor Modification Study is provided below.

- Release of Draft Feasibility Report for Public Comment and Concurrent Review July 17, 2017
- District Submits Final Feasibility Report May 25, 2018
- Mission Support Command Transmittal of Final Feasibility Report June 12, 2018
- Civil Works Review Board September 12, 2018
- Signed Chief's Report January 7, 2019

We will update you if any changes to the above schedule occurs during the study process as we work together towards a Final Feasibility Report in 2019.

Should you have any questions regarding this project, please feel free to contact Mr. Milton Yoshimoto, Program Manager, at (808) 835-4034 or email milton.y.yoshimoto@usace.army.mil.

Sincerely,

Brennan V. Wallace
Major, U.S. Army
Acting Commander