June 8, 2020

Civil and Public Works Branch
Programs and Project Management Division

Honorable Lourdes A. Leon Guerrero
Governor
Territory of Guam
Office of the Governor of Guam
Ricardo J. Bordallo Complex
513 West Marine Drive
Hagatna, Guam 96910

Dear Governor Leon Guerrero:

Thank you for your sponsorship and continuing support of the Agana River General Reevaluation Report. The U.S. Army Corps of Engineers team values the close working relationship that has been established with the Government of Guam, and looks forward to making timely progress on the study. In accordance with Section 1002 of the Water Resources Reform and Development Act of 2014, I am updating you on the status and schedule of the following milestones for the study:

a. Alternatives Milestone: June 9, 2020

b. Tentatively Selected Plan Milestone: June 2021


d. Chief's Report: February 2023

For specific information about this project, please contact the Project Manager, Mr. Milton Yoshimoto at (808) 835-4034 or email: milton.t.yoshimoto@usace.army.mil.

Sincerely,

[Signature]

Kathryn P. Sanborn, PhD, PE, PMP
Lieutenant Colonel, U.S. Army
District Commander