



DEPARTMENT OF THE ARMY
HONOLULU DISTRICT, U.S. ARMY CORPS OF ENGINEERS
FORT SHAFTER, HAWAII 96858-5440

June 9, 2015

Civil and Public Works Branch
Programs and Project Management Division

Ms. Suzanne D. Case
Chairperson
Department of Land and Natural Resources
State of Hawaii
Post Office Box 621
Honolulu, HI 96809

Dear Ms. Case:

Thank you for sponsoring the Ala Wai Canal Feasibility Study and Environmental Impact Statement. In accordance with Section 1002 of the Water Resources Reform and Development Act of 2014, I am reporting the status and schedule of the following schedule milestones for this project.

Milestone	Date
Release of Draft Feasibility Report for Public Comment and Concurrent Review	September 2015
Honolulu District Submits Final Feasibility Report to Pacific Ocean Division	July 2016
Major Support Command Transmittal of Final Feasibility Report to Headquarters	August 2016
Civil Works Review Board	October 2016
Chief's Report Signed	January 2017

The Project Delivery Team including Mr. Dennis T. Imada and Mr. Gayson Y. Ching from your staff continues to review opportunities to expedite this schedule. My staff and I look forward to meeting with you or your representatives to discuss this project whenever needed.

If I can be of further assistance, please do not hesitate to contact me directly. For

specific information about this project, please contact the project manager, Mr. Steven Johnson, at (808) 835-4031 or email steven.m.johnson@usace.army.mil.

Sincerely,

A handwritten signature in black ink, appearing to read "Brennan V. Wallace", followed by a horizontal line extending to the right.

Brennan V. Wallace
Major, U.S. Army
Acting Commander

cc:

Mr. Carty Chang, Engineering Division, DLNR, State of Hawaii
Mr. Gayson Ching, Engineering Division, DLNR, State of Hawaii